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CCR No. 97-0262 Logged Date 3 / 4 / 9 7 Rev. Request Type  CCR

Priority Routine Urgent x Emergency Affected Release B Change Class  II

Title (description)
CSS New L4 for SRF and Generic Gateway

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of
release B TAMs and/or DID 304 rejection letter comments.

New requirements for Release B.

Proposed Solution
Requirements and links are modified as warranted.  For non-allowable attribute values use:
‘Unverified’ for acceptance and system verifications status; ‘test’ for verifications method;
‘approved’ for L4 status; ‘mission essential’ for requirement_category; ‘CSMS’ for segment;
‘functional’ for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator  Dan Iredell (Signed)   Dan H. Iredell          2/28/97
Signature Date

Office Office Manager (Signed)  Edward J. Nicosia  2/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)    Paul Fingerman    3/27/97
Signature Date
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